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Memorandum 

To:   Honorable Mayor Maher Maso and Members of the Frisco City 
Council 

 
cc:  George Purefoy, City Manager 
  Cissy Sylo, P.E., Director of Engineering Services 
  Elizabeth Metting, P.E., Asst. Director/City Engineer 
 
From:  David L. Chacon, P.E., Civil Engineer 
 
Date:  November 4, 2008 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number Three to the Standard Form 
Agreement for Construction Services by and between the City of 
Frisco and Fox Contractors, Inc. for the construction of Dallas 
Parkway 24” Water Line (Warren Parkway to Lebanon Road) 

 

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number Three to the Standard Form 
Agreement for Construction Services by and between the City of Frisco and Fox 
Contractors, Inc. of Midlothian, Texas, in the amount of $5,310.00, for the 
construction of Dallas Parkway 24” Water Line (Warren Parkway to Lebanon Road). 
 
Background Information:   City Council awarded the bid for the construction of 
Dallas Parkway 24” Water Line (Warren Parkway to Lebanon Road) to Fox 
Contractors, Inc. at their July 17, 2007 meeting.  The 24” Dallas Parkway Water Main 
and Transfer Valve Station were identified as part of the 2005 Water and Wastewater 
Master Plan prepared by Freese and Nichols, Inc.  These improvements, along with 
future projects, will help to maintain adequate pressure as well as provide additional 
supply to the areas west of the Dallas Parkway and east of the BNSF Railroad.  The 
cost of the original contract was $1,211,505.50. 
 

Change Order Number One, approved by City Council on February 5, 2008, was 
necessitated as a result of extended negotiations in obtaining the donation of 
easements and a subsequent cost increase in the PVC water line pipe material 
purchased by Fox Contractors, Inc. for the project. The cost of Change Order Number 
One was $33,330.00, which increased the cost of the Contract to $1,244,835.50. 
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Change Order Number Two, approved by City Council on May 6, 2008, was the result 
of field changes. The method of construction was modified from open cut and 
concrete encasement to bore and steel encasement under recently installed storm 
water box culverts for Frisco Apartments. Frisco Apartments is a new private 
development project abutting the City’s waterline project.  In addition, there was an 
increase in the size of casing needed to accommodate the pipe being installed under 
Lebanon Road. The casing size originally specified in the plans was not large enough 
to accommodate the flared pipe ends. The cost of Change Order Number Two was 
$25,015.00.  Change Order Number Two increased the cost of the Contract to 
$1,269,850.50. 
 

Change Order Number Three is requested by Public Works to modify the alignment of 
the private fence on the Pansy Family LTD., property adjacent to the transfer valve 
station vault.  This request was made during the end of construction. Offsetting the 
fence from the vault will allow access for Public Works operations and maintenance. 
The cost of Change Order Number Three is $5,310.00.  Change Order Number Three 
will increase the cost of the contract to $1,275,160.50. 
 
Since this item does not affect the critical path of the Project, no time increase is 
requested.  The notice to proceed was February 18, 2008 and substantial completion 
was July 15, 2008. The project was substantially complete within the contract time of 
150 days. 
 
Alternatives:  City Council could consider the following alternatives: 
 

� City Council approval to authorize the City Manager to execute Change Order 
Number Three to the Standard Form Agreement for Construction Services by 
and between the City of Frisco and Fox Contractors, Inc.; 

� Input towards the discussion as desired; 
� Deny approval to authorize the City Manager to execute Change Order 

Number Three and send back to staff with direction. 
 
Financial Considerations:  Execution of Change Order Number Three increases 
the cost of the Contract by $5,310.00, to a total cost of $1,275,160.50.  Staff 
recommends that the costs associated with Change Order Number Three be funded 
by the 2007 Certificates of Obligation. 
 
Legal Review:  Not Applicable. 

 
Supporting Documents:  Supporting documents include the following items: 
 

� Project Location Map; 
� Copy of Change Order Number Three. 
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Staff Recommendation:  Staff recommends placement of this item on the 
November 4, 2008 City Council meeting agenda to consider and approve the 
authorization for the City Manager to execute Change Order Number Three to the 
Standard Form Agreement for Construction Services by and between the City of 
Frisco and Fox Contractors, Inc. of Midlothian, Texas, in the amount of $5,310.00 for 
the construction of Dallas Parkway 24” Water Line (Warren Parkway to Lebanon 
Road).  Staff will be present at the meeting to address the City Council’s questions 
relating to this agenda item. 


